Stickley Stewardship ReAd Contract Page __ of
Operating Plan (Attachment to Technical Proposal Submitted with Bid Form)
(enter Calendar Year in Month block that you plan to Operate in each Payment Unit & stewardship project)

Payment Unit| Acres | Total CCF January February March April May June July August Sept October November December

Specified Roads: YES
Prehaul Road Maintenance:

1 14 309
2 29 163
3 29 570
4 5 115
5 8 178
6 15 140
7 24 570
8 (ROW) 1 97
Totals = 125 2142

Erosion Control,

Slash Treament,

Recurrent Road Maintenance,
Final Road Maintenance

Stewardship Project

#1-001:Wildlife Denning Brushpile
Construction - Payment Unit 1 (3
piles)

#1-003:Wildlife Denning Brushpile
Construction - Payment Unit 3 (6
piles)

#1-004:Wildlife Denning Brushpile
Construction - Payment Unit 4 (1
pile)

#1-005:Wildlife Denning Brushpile
Construction - Payment Unit 5 (1
pile)

#1-007:Wildlife Denning Brushpile
Construction - Payment Unit 7 (4
piles)

#2-001:Aspen Site Preparation
Payment Unit 1 (14 acres)

#2-003:Aspen Site Preparation
Payment Unit 3 (29 acres)

Weekly Production Capability =
(Volume + Acres)

(give consideration to down-time, equipment breakdowns, trucking capability
you can separate by season of the year also)

Reference SAMPLE CONTRACT: Also Reference: Specified Road Plans YES

KT-FT.1.2#: Use of Roads by Contractor for any road use restrictions Pre-haul Maintenance Plans

KT-GT.3.1.4# - Operating Restrictions Temporary Road Plans

Termination Date: October 30, 2016 Proprietary Information, Do not Release to the Public, Not Subject to FOIA unless | give
Normal Operating Season: December 15 thru March 15 Written Permission: Can Release Do Not Release  |(Check One)

[Note: some Payment Units allow for operations outside of the Normal Operating Season,

if you want to operate outside of the Restricted Periods, plan in schedule above]
Objective of Pre-haul maintenance includes Winter/Dry Summer Road Standard Signature & Date (Please Print Name After Signature




